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BACKGROUND 
 

The California Department of Transportation (Caltrans) is responsible for maintaining 
more than 50,000 lane miles of roadway, 12,995 bridges, 713 changeable message 
signs and 2,208 ramp meters, maintains 26 tunnels and tubes, provides rail passenger 
services, provides technical assistance and loans to more than 100 general aviation 
airports and administers funds for local transportation projects.  Caltrans has more than 
20,000 employees and its proposed 2012-13 budget is $11.2 billion, including: 
 

 $4.3 billion for transportation capital outlay; 
 

 $1.9 billion for local assistance; 
 

 $1.9 billion for capital outlay support, such as engineering and administrative 
services; 
 

 $1.7 billion for highway maintenance and operations; and, 
 

 $1.1 billion for mass transportation and rail programs. 
 

Less than 1 percent of Caltrans' budget comes from the General Fund. 
 

Caltrans' Use of Performance Measurement 
 
Performance measurement appears to be deeply ingrained in Caltrans' culture.  The 
Department has a five-person Office of Strategic Planning and Performance 
Measurement that is housed within the Director's Office, and has developed 55 
performance measurements that it routinely tracks.  Of those, 17 are described as the 
"vital few," or the most important measurements of how well Caltrans is performing its 
main objectives.  Caltrans publishes a Quarterly Performance Report that details these 
performance measurements and recent trends.  The most recent report is available on 
the Department's web site, with a link from the home page. 
 

Examples of Caltrans' Performance Measurements 
 
Caltrans' performance measurements all fit within one of the Department's five strategic 
goals: Safety, Mobility, Delivery, Stewardship, and Service.  Among the performance 
measurements are: 
 

 Road Conditions.  The Department measures how many miles of roadway 
are considered "distressed," with a goal of less than 30 percent.  Current data 
indicates 26 percent of Caltrans' road miles are distressed.  (See page 24 of 
"Caltrans Performance Measures for the Quarter Ending June 30, 2011"). 
 

 Congestion.  The Department measures "daily vehicle hours of delay," with a 
goal of reducing daily vehicle hours of delay by 30,000 hours by 2012.  The 
most recent data – from 2009 – showed 219 daily vehicle hours of delay, well 
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below 582 hours in 2007.  The Department acknowledges that the economic 
downturn and the price of gasoline are likely reducing delays.  (See page 15 
of "Caltrans Performance Measures for the Quarter Ending June 30, 2011"). 
 

 Project Costs.  The Department measures total construction costs versus 
original allotments, with the goal of total costs not exceeding 100 percent of 
their allotment.  (See page 22 of "Caltrans Performance Measures for the 
Quarter Ending June 30, 2011").  
 

 Speed of Decision-Making.  The Department measures how quickly Caltrans 
headquarters reviews and processes requests for projects and forwards them 
on to the Federal Highway Administration (FHWA), with a goal of all projects 
ready for submittal to FHWA within 30 days of request.  Data shows that in 
the most recent quarter, 100 percent of projects met that goal.  (See page 31 
of "Caltrans Performance Measures for the Quarter Ending June 30, 2011").  
 

 Administrative Costs.  The Department measures the ratio between support 
costs, such as engineering and administrative costs, and the cost of the 
construction of a project, with a goal of support costs being less than 32 
percent of construction costs.  Data shows the Department's support costs 
were 31.7 percent in 2011, although this measurement is being reviewed.  
(See page 19 of "Caltrans Performance Measures for the Quarter Ending 
June 30, 2011").    
 

 Traveler Safety.  The Department measures driver fatalities per 100 million 
vehicle miles traveled, with a goal of 1.  The Department's June report 
indicated there were .74 fatalities per 100 million vehicle miles traveled.  (See 
page 13 of "Caltrans Performance Measures for the Quarter Ending June 30, 
2011"). 
 

 Response to Incidents.  The Department measures how quickly roadways 
are cleared after major traffic accidents/incidents, with a goal of clearing more 
than 60 percent of major incidents in less than 90 minutes.  The latest report 
indicates only 27 percent of major incidents were cleared in less than 90 
minutes.  (See page 16 of "Caltrans Performance Measures for the Quarter 
Ending June 30, 2011"). 
 

 Solo Commuters.  The Department measures the number of single 
occupancy vehicles as a percentage of total commute trips, with a goal of 
reducing solo commutes by 5 percent by 2012.  Data indicates 76.1 percent of 
commute trips in the state in 2009 were solo, with a target of 70.3 percent in 
2012.  (See page 18 of "Caltrans Performance Measures for the Quarter 
Ending June 30, 2011"). 
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Problems with and Limitations of Caltrans' Performance Measurements 
 
While Caltrans clearly has a robust performance measurement program that informs 
Department decision-making, it is unclear whether the measurements give a full, 
accurate depiction of the Department's strengths and weaknesses and therefore should 
serve as the key tool for legislative budget and policy oversight.   
 
In response to a question from the Committee, the Department described its 
weaknesses, in addition to limited and uncertain funding, as "an overly complex 
organization, ineffective internal and external communications, and resistance to 
change."  It is unclear whether performance measurements are in place that can track 
those weaknesses and help the department address them. 
 
In several indicators that measure the Department's ability to develop, review and 
complete transportation projects in an efficient and timely matter, Caltrans scores quite 
well.  On four measurements that show how many milestones are met as a project 
works its way through the department, Caltrans reports that 87 percent or more of 
projects are meeting almost all milestones.  Another measurement indicates that almost 
all of Caltrans' projects' total construction costs are within their original contract 
allotment, or cost.  These indicators suggest that almost all Caltrans projects are 
handled within expected timeframes and budgets.  Is that accurate, or has the 
Department's use of performance measurements steered the Department to scoring 
well on certain, specific measurements?   
 
Additionally, in an April, 2011 report by the Bureau of State Audits, the auditor found 
that 62 percent of constructions projects during 2007-08 through 2009-10 had cost 
overruns in support costs, or costs associated with planning, engineering and other 
administrative functions.  (This is referred to as capital outlay support).  The auditor 
found several problems with the Department's tracking and reporting of administrative 
costs, including a lack of strong controls on personnel costs related to specific projects, 
that impact its performance metrics on this important issue.  Caltrans is currently 
working to revise this process. 
 


